QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: Murray State University
Quarter: 2007-1

Date: 02/12/2007

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Postsecondary Education Cabinet/Murray State University
Construct New Residential College Facility Calloway 2004-2006 In Construction 35 06/01/07
* Construct New Science Complex - Phase III Calloway 2006-2008 Planning
Comments: Project funds will not be available until July 1, 2007. FB 2004-2006 appropriation will be combined with FB 2006-2008
appropriation in an effort to continue this vital campus project.
Construct Open-Sided Stall Barn at Expo Center Calloway 2006-2008 Awaiting Initiation by Agency
Construct Public Safety Building Calloway 2004-2006 A/E Selection
Comments: RFP proposals for A/E selection due on 01/05/07.
Construct Recreation/Wellness Center Calloway 2002-2004 Complete/Closed Out 100 12/30/04 12/05/05
Comments: Legal issues pending with General Contractor.
Equine Instruction Facility Addition Calloway 2002-2004 Complete/Closed Out 100 07/26/05 08/01/05
New Residential College - Richmond Hall Calloway 2006-2008 Awaiting Initiation by Agency
* New Science Complex - Phase II Calloway 2004-2006 In Construction 20 03/18/08
Comments: Chemistry building concrete columns and floor systems under construction. Biology building second floor build out should
be complete in May 2007.
Regional Center for Emerging Technology Calloway CPBOC-10/01/01 Complete/In Warranty 100 12/31/05 01/04/06
Renovate A. Carman Pavilion - Phase II Calloway 2006-2008 Awaiting Initiation by Agency
Renovate Ordway Hall Calloway 2006-2008 Awaiting Initiation by Agency
Renovate Pogue Library Calloway 2006-2008 Awaiting Initiation by Agency
Renovate Wells Hall Interior Calloway 2006-2008 Awaiting Initiation by Agency
Renovate White Hall HVAC System Calloway 2006-2008 Awaiting Initiation by Agency
Renovate/Addition - Waterfield Library Calloway 2004-2006 Complete/In Warranty 100 10/22/06 11/20/06
Replace Breathitt Veterinary Center Incinerator Christian 2004-2006 In Construction 20 02/15/07

Comments: Prep work complete. Awaiting delivery of the incinerator unit in January 2007.

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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